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ABSTRACT   
 
This thesis tries to study in depth the paradigm of the budgetary system 
of architecture projects, focusing its attention not so much on the effects, 
but on the causes of their cost overruns. Thus, the transits are analyzed of 
the historical discipline and the recent panorama in which take force new 
management methodologies applied in the building sector as the fuzzy or 
Activity-based costing (ABC). In the experimental framework aims at 
modeling the complex system "Diversion of budgets" by resorting to the 
statistical tools of the Principal Components Analysis and logistic 
regression multivariate; from the literature, the recurring targets 
variables are analyzed, and the conceptual hypotheses model is 
generated. Supported in this theoretical construct, develops the Delphi 
technique of expertones that serves as the basis for developing a 
questionnaire to professionals. The analysis and treatment of it`s data, 




Budgets Diversion, Cost Overruns, Budgetary Control, Project Budget, 
Contingencies, Factor Analysis, Principal Components, logistic regression 
multivariate Analysis.  
